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Please complete this report by close of business October 25, 2016. 
Please upload your final Performance Report and all applicable spreadsheets to your individual 

Agency folder in the Biennial Reporting SharePoint Site found at:  
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 
MCA 2-17-521(4) requires the Department of Administration to prepare a biennial report on Information 

Technology (IT) based on the Agency IT Plans and Performance Reports required under MCA 2-17-524.  
 

This performance report evaluates progress made towards the objectives articulated in your 2014 Agency IT 
Plan, which can be found at: 

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  
 
Please answer each section below based on your 2014 Agency IT Plan (add lines to the tables as needed). 
 
Section 1: An evaluation of the Agency’s performance relating to IT (MCA 2-17-524(3)(a)). 

 Referencing the goals and objectives noted in Section 10 of your 2014 Agency IT plan, please fill in the 
table below with the information for each goal and objective. 

o 2014 Agency IT plans can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 Please provide an update on the efforts to implement your Agency 2014 IT goals and objectives. Your 
update may include how a goal/objective has advanced the Agency mission. 
 

GOAL UPDATE 

Executive Goal - Improve network capacity and 
performance at DNRC sites 

Bandwidth has been upgraded to every DNRC 
office where it was possible to do so based on 
number of users, devices, cost, and technical 
availability. 

Executive Goal - Ensure critical data and systems 
meet program requirements for disaster recovery 
and continuity of service 

DR and Continuity capabilities have been 
developed with redundancy to repurposed DNRC 
gear in the Miles City Data Center.  

Executive Goal - Deliver web and mobile access 
to DNRC services for citizens, businesses, and 
employees 

DNRC deployed a new website, new intranet site, 
social media feeds, Facebook site, and is working 
on mobile applications for data field collection for 
staff.  

Executive Goal - Implement an agency cyber 
security program 

Program has been initiated and is in early stages 
of development. 

IT & Program Specific Goals: (see 
following) 

 

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-521.htm
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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IT Goal 1 - Develop DNRC-wide applications 
and shared data infrastructure that meet 
agency business requirements, reduce cost, 
improve efficiency of operations, and enhance 
security of information assets. 

DNRC upgraded its hardware to support the 
maturation of our IT infrastructure, now 
supporting over 92 virtual servers and over 
120 databases at very cost effective rates. 
DNRC upgraded numerous legacy systems to 
SQL Server database systems as part of the 
Windows 7 upgrade in 2014. A number of 
DNRC programs have had critical information 
scanned into digital form, with more still to do. 
DNRC rolled out a new Performance 
Management System, and is completing its 
second year on the new system. DNRC is 
constantly improving and expanding our 
mobile capabilities, particularly in the field 
work force. DNRC implemented the enterprise 
solution of AirWatch. 

    

IT Goal 2 - Expand agency information 
available over the Internet and expand access 
to Egovernment services for DNRC. 

DNRC conducted successful internal projects 
to upgrade both the external and internal 
websites, including a new responsive design 
on a content management system that allows 
programs to update their pages according to 
business need. DNRC also upgraded the 
online nursery application and developed the 
initial version of the Sage Grouse project 
reporting site. Finally, DNRC now has both a 
Twitter and Facebook account used to 
communicate information to the public. 
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IT Goal 3 DNRC Enterprise GIS development DNRC has migrated the GIS server 
environment to DNRC architecture after the 
discontinuation of services from SITSD 
according to our departmental business need, 
particularly a continued to move toward 
increasing coordinated use of GIS web 
services for application development and 
personnel utilization. DNRC has also 
continued development of a fire situational 
awareness app, the Sage Grouse app, a 
Timber Cruising app, and an Urban Forestry 
app, among others, and continues to develop 
coordinated spatial data storage repositories 
for departmental information. DNRC is now 
focussing on apps that improve program 
personnel workflows for increased efficiency 
and effective delivery of government services, 
including data modeling and analysis 
capabilities (e.g. timber harvest calculations 
and future sustainability yields). Pairing of 
spatial and non-spatial data for improved 
decision making continues to be developed. 

IT Goal 4 Improve efficiency of Water 
Resource Division IT applications. 

DNRC finished Water adjudication scanning 
and is working with SITSD to move to the new 
ECM solution. A new dam emergency action 
plan system is scheduled to go live Dec 2016; 
the Water Rights system was analyzed by a 
consultant for business objectives and an 
upgrade plan developed, pilot of phase 1 is in 
draft; the contact system has a SQL Server 
database; and a comprehensive State Water 
Plan GIS system was built and deployed. 

IT Goal 5 Improve central applications for 
managing Contracts, Grants, Loans, 
Restoration Projects and other systems used 
to manage DNRC resources. 

Primarily postponed. Limited improvements 
on programs using the WebGrants system.  

IT Goal 6 Enhance the Trust Lands 
Management System (TLMS). 

TLMS has had an internal needs assessment 
conducted and an RFI release to garner ideas 
for the necessary upgrade. A DP is submitted 
for industry expert services to format direction 
and plan, including enhanced mobile 
development support. 

IT Goal 7 Enhance a variety of applications in 
support of Trust Land Management Division. 

DNRC Office of Information Technology is 
discouraging the use of storing information on 
desktop machines, so Obj 7-1 is reformed to 
encourage centralized data storage. Obj 7-2 
to develop a geospatial right-of-way database 
is in preliminary planning stages. 
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IT Goal 8 Update and improve applications 
critical to operations of Forestry Division. 

The program upgraded off of Lotus approach 
to current supported systems. The fire 
mapper was deployed in a basic functionality 
to program mobile devices for field use.  

IT Goal 9 Improve public access to 
Conservation and Resource Development 
Division (CARDD) program information. 

Programs have been added to the online 
WebGrants system, most notably the Sage 
Grouse Conservation Grants program. An 
interactive GIS map tracking grants is in the 
scoping stages along with an ugrade to the 
310 database application. The CARDD 
website was upgraded within the broader 
scope of the departmental website overhaul. 
Limited resouces prohibited more progress on 
IT Goal 9. 

IT Goal 10 Update and improve applications 
critical to operations of the Board of Oil and 
Gas Conservation. 

The Board of Oil & Gas were migrated & 
upgraded to current hardware and software 
versions with some improved features.  

 
Section 2: An assessment of progress made toward implementing the Agency IT Plan (MCA 2-17-524(3)(b)). 

 Please detail progress made toward completing IT projects identified under section 11 of your 2014 
Agency IT Plan.  

o Your Agency plan can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 Please include project cost, schedule and completion information. 
 

ITEM DESCRIPTION 
ACTUAL AS OF JUNE 30, 

2016 

Project Name Water Rights Information System (WRIS) Sustainability Project 

Agency / Division  DNRC/Water Resources Division 

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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Project / Program purpose 
and objectives 

The WRIS is a critical computer system that is used primarily by the Department 
of Natural Resources and Conservation (DNRC), the Montana Water Court 
within the Judicial Branch, and the public as the authoritative source of digital 
information concerning water rights across the State of Montana. The WRIS is 
currently being supported by technology that was developed in the late 1990s 
and deployed at DNRC in the early 2000s. The technology is nearing its end of 
life from the vendor and the costs of continuing to use it are increasing every 
fiscal year. 
In order to support the legislatively mandated record keeping system of the 
water 
rights of the citizens of the state, DNRC needs to upgrade the WRIS to a newer 
technology that will meet current and future business requirements, allow DNRC 
to move forward with its strategic information technology goals with the WRIS, 
and ensure that the WRIS lifecycle is sustainable for at least another 8 years. 
The discovery phase will include updating and verifying the business processes 
and requirements used by the different stakeholders, research and identify 
information technology systems that can support identified requirements, and 
complete a proof of concept/pilot to verify the technology works as described 
and will be able to support WRIS. 
The Water Resources Division (WRD) will also pursue development of an 
online system designed to simplify and improve the efficiency of the water 
measurement reporting process for both the public and department. Water right 
holders who have water measurement requirements placed on their water rights 
are currently required to fill out and detail on paper exactly how they have 
measured their water usage throughout the year according to the terms of the 
specific water measurement requirement. This information is then physically 
mailed to the department who in turn manually enters the information submitted 
into the water rights database. Migrating to an online, automated electronic 
process in which water measurement data is entered directly by the water right 
holder will improve efficiency and reduce the likelihood of data entry errors. 

Estimated start date 1-Jul-15 Sep-15 

Estimated cost 50,000/year for two years   

Funding source – 1 
Proposed - General Fund (01100) - 
$63,000/year for two years 

0 

Funding source – 2 
Water Rights Appropriation (02430) - 
$7,000/year for two years 

$49,940  

Funding source – 3     

Annual costs upon 
completion 

    

Status of the project as of 
June 30, 2016. Indicate % 
completed and status of 
funds expended. 

The WRIS current business needs for today and into the future were assessed 
by an industry consulting firm in the spring of 2016. A road map of how to 
migrate to the proposed solution was delivered to DNRC in June, along with cost 
estimates for implementation of a multi-phase project. The pilot phase/proof of 
concept for the proposed solution is slated for a separate endeavor in FY 2017 
with the second year of these monies. The RFP for this project is currently in 
draft. $70,000 of 02430 funding remains. 
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Section 3: An inventory of agency information services, equipment and proprietary software (MCA 2-17-
524(3)(c)). 
To collect data on “information services” and “proprietary software”, we are leveraging LDRPS (L10). Our goal 
is to utilize and maintain LDRPS as the authoritative source for this information. 

 Please verify the information in the LDRPS Spreadsheet, making any necessary updates or additions.  

 Please email your updated spreadsheet to Dawn Pizzini, subject matter expert, at dpizzini@mt.gov.  
o The LDRPS spreadsheet can be found in your Agency folder located at https://ent-

sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
o We will pull a final LDRPS Spreadsheet for submission as part of the Biennial Report based on 

your Agency’s input.  
 

For “equipment”, we are utilizing the standard Agency Inventory Template Spreadsheet we have used for past 
biennial reporting and that we are currently using to gather information for the IT Convergence project. The 
spreadsheet can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 If you have already provided your inventory for the IT Convergence project, please fill out the last tab 
labeled DEVICES.  

o Please review the entire workbook for accuracy and make any necessary changes.  

 If you have not provided this inventory, please fill out the entire workbook.  
 

Questions can be directed to: 
Jennifer Schofield 

jschofield@mt.gov 

406.444.2926 

Amber Conger 

aconger@mt.gov 

406.444.5764 

 
Please complete this report by close of business October 25, 2016. 

Please upload your final Performance Report and all applicable spreadsheets to your individual 
Agency folder in the Biennial Reporting SharePoint Site found at:  

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
 

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
mailto:dpizzini@mt.gov
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
mailto:jschofield@mt.gov
mailto:aconger@mt.gov
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx

